
Information Technology Board  

Meeting Agenda 
Leading the way in enterprise-wide technology 

 

 

 Date: October 27, 2009 Time: 9:30-11:00 am Location: CCB Room 260 

 Chairman:  Michael W. Rodman  CIO: Glen A. Baker 

  
 
 
Minutes: 

• Approval of the September 22, 2009 Meeting Minutes 
 

Status Updates: 
• IT Board Business  
• ISA Report  
• ISA Financial Report and MBWBE Update 
• LoGO 3rd Quarter Report 

 
Action Items: 

• Resolution 09-16:  DAI Contract Extension 
• Resolution 09-17:  Woolpert Contract  
• Resolution 09-18:  Pictometry Contract 
• Resolution 09-19:  Cogsdale Online Famis & Adpics Maintenance Agreement 
 

Discussion Items: 
• Applications Service Model Update 
• Maintenance Agreements 

 
Adjourn: 
The next scheduled IT Board meeting is on November 24, 2009 at 9:30 AM in CCB Room 
260 
 
Attachments: 
Contracts< $100,000 
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 Date: September 22, 2009 Time: 9:30-11:00 am Location: CCB Room 260 

 Chairman:  Michael W. Rodman  CIO: Glen A. Baker 

  
Information Technology Board Members Present: 

 
Information Technology Board Members Not Present: 

 
Present:  Aaron Hood, Cheryl Walters, Rusty Robinson, Phil Brummit, Chuck Carufel, Dan Pavey. 
 
Guests:  Sean Fahey, ACS;  Jim Nelson, DAI;  Pete Daniels, DAI; Ami Guilfoy, LoGO; Tom Heldt, 
Ciber; Joe Mason, IMPD; Renee Washington, Northrop Grumman; Jeff Snodgrass, Northrop 
Grumman; Joe Lex, Northrop Grumman; Jeff Hayhow,  Northrop Grumman; Frank Short, Northrop 
Grumman; John DeCocq, Northrop Grumman; Mark Simmermon, Northrop Grumman; Christie 
Denzer, Accenture; Brian Detty, CSCI Consulting;  Beth Bagnell, Ciber; Chad Peruba, Lawson; 
Wayne Patrick, PDD; Mark Gibson, Netwise Resources. 
 
The September 22, 2009 IT Board Meeting was called to order at 9:34 by Mr. Rodman, Chairman. 
 

 
Minutes 

 
Approval of the August 25, 2009 IT Board Meeting Minutes 

Judge Young made a motion to approve the August 25, 2009 IT Board Meeting Minutes and the 
motion was seconded by Ms. Ruby, and carried with assenting votes by Mr. David Reynolds, Mr. 
Mark Renner, Judge Young, Mr. Greg Bowes and Mr. Daggy. 
 

 
IT Board Business 

Mr. Rodman welcomed Major Daggy as a new proxy member to the IT Board.   
Mr. Rodman also stated he would like some open discussion on maintenance contracts that are 
over $100,000 but are mandatory maintenance agreements that might be excluded from board 
approval.  The IT Board came to the conclusion that they wanted to continue to review any 
contracts over $100,000. 
 

Michael Rodman Marion County Treasurer Chairperson, Voting Member 
Jennifer Ruby City County Council Appointee Secretary, Voting Member 
David Reynolds City Controller Voting Member 
Greg Bowes Marion County Assessor  Voting Member 
Julie Phealon Mayoral Appointee Voting Member 
Mark Renner  Acting Director of Public Safety Voting Member 
Judge William Young Marion County Superior Court Voting Member 
Major Emil Daggy Marion County Sheriff’s Department Proxy Voting Member 
Glen Baker Information Services Agency Chief Information Officer 
April Schultheis Office of Corporation Counsel Legal Counsel 

Beth White Marion County Clerk Voting Member 
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ISA Report  

Mr. Glen Baker, CIO, presented the ISA Report as follows: 
 

 Update on two major contract initiatives:  
1) Completed work on the AT&T 4 year Master Svcs Agreement for WAN services and should 

be signed by the end of September. 
2) Continue to work with DAI to finalize a three year extension alternative.  Expect to bring 

forward either the one or three year extension contract next month. 
3) Thanks to April Schultheis and OCC for all their support. 

 

3 new initiatives this month:   
1) 

a. DAI converted EBIRS to a Web-based application.  Final user testing underway - should be 
completed in October in time for the special election. 

EBIRS Preparation For 2009 Special Election (Clerk and Election Board) 

2) 
a. Create a document generation application to automate the workflow for Court Referral 

Sheets and Reports that are processed by the DRCB Director.   

Domestic Relations Counseling Bureau Document Generation System (Courts) 

3) 
a. Create a centralized, regional database to enable officers to quickly and accurately identify 

suspects and criminals they come into contact with. 

Integrated Regional Information System  (Public Safety) 

b. IMPD is working with 30 other law enforcement agencies from surrounding counties to 
create this tool. 

 
Three initiatives completed this month: 

1) 
a. We have chosen a strategy for implementing capabilities for large, sophisticated 

requirements and small, simple applications. 

Document Management Rollout Strategy 

b. Filenet will be our solution for large, sophisticated document management requirements 
and may be able to scale down to be economical for our small, simple requirements in 
the future. 

c. We have chosen an externally hosted approach for small, simple document management 
needs.  We published a request for qualifications and are working with Purchasing and 
OCC to analyze several bids from potential suppliers. 

d. Thanks to Rusty Robinson, our Purchasing Dept., our pilot department (OCC) and 
Direct Path for their help developing the strategy 

2) 
a. Completed the feasibility study focused on understanding whether our current Siebel 

CRM or Microsoft’s CRM systems could offer a quick, low cost solution for our 
citizen’s portal requirements. 

MAC Citizens Portal Feasibility Study 

b. Found that neither alternative offered a low cost, quick solution that would warrant 
deferring the RFP process. 

c. Will be launching an effort to document ISA’s requirements and create an RFP. 
d. Thanks to Rusty Robinson, Rick Petrecca as well as Sarah Taylor and her MAC staff for 

work on this study. 
3) 

a. Completed the analysis of GIS Services proposals and expect to bring a contract forward 
at the October Board meeting. 

GIS Services RFI 

b. Thanks to Chuck Carufel, the Purchasing team and the evaluation team for and his team, 
DAI and our partners at DMD 
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Brief update on our largest projects: 
1) 

a. A brief presentation later  
Accela Phase II (OCE, HHC and Business Licensing Lite) 

b. Have resolved the financial issues that had slowed our progress a bit and were posing 
significant risk to the project 

2) 
a. On target to issue the 08pay09 tax bills in October 
PVD Property System 

b. On plan to complete development for major system functions this year 
3) 

a. Issued the solution RFP on-time last week 
ERP Business Requirements and Solution Selection 

b. Tremendous enterprise wide effort – puts us on solid ground going into the evaluation 
and selection phase 

c. Like to thank a number of key contributors 
i. Our lead partner on this phase Bucher & Christian, particularly PM Gary 

Greenburg 
ii. Our supporting partner GFOA and their lead resource Nadeen Biddinger 

iii. Our very dedicated steering committee including: 
1. Aaron Hood, Chuck White, Shirley Mizen, Jeff Fuller, Manny Mendez, 

Glenn Lawrence, Doug King, Tom Creaser, Kevin Ortell 
iv. All the functional team members who dedicated countless hours defining and 

fine tuning the 3,000+ requirements. 
 

As for our vendor performance in July, both NG and DAI met all of their SLRs. 
 
Judge Young congratulated Mr. Baker on his aggressive timeline for the RFP. 
 

 
ISA Financial Report 

Mr. Aaron Hood, CFO, gave an overview of the ISA Financial Report that covers YTD through 
August, 2009.    
Expenses: $44,412,773 was budgeted for 2009, $24,428,644 was used YTD 09, which equals 
55.0% used overall.  Revenue

 

:  $35,475,421 was budgeted for 2009, $20,952,508 was used YTD 
09, which accounted for 59.1% collected.  The 2009 budget includes approximately $7.6 million in 
prior year purchase orders which are still active and of that amount nearly $4 million has been 
spent.   ISA records revenue in the year received.  This includes payments received from the 4th 
Qtr 2008 billings and approximately $1.2 million from a prior year grant. There is also 
approximately $1 million in prior year revenue that we could receive this year from a fiscal 
ordinance.   

The Service Areas show a total of $8,883,628 spent for YTD Jul 09 compared to $8,862,693 for 
YTD Jul 08.  This made for a $20,935 variance. 
 
Judge Young asked about the resolution 09-15 pay schedule, due to the 18 month contract, if part 
would be paid in 2009 and part in 2010.  Mr. Hood stated he believed it would all be paid in 2009. 
 

 
Action Items 

 

Resolution 09-15 approve the contract between Information Services Agency and 
Environmental Systems Research Institute, (ESRI), Inc. for Software Licenses and 
Maintenance 
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Mr. Chuck Carufel, Manager of Systems Development of ISA presented Resolution 09-15 that 
asks for approval from the IT Board approving the recommendation of Glen Baker, CIO to 
authorize the approval of contract between ISA and ESRI, Inc. for software licenses and 
maintenance for eighteen months with a cost not to exceed $169,259.99 for the quoted period. 
 
Mr. Reynolds asked how it is decided how many licenses are enough.  Mr. Carufel stated that 
originally 55 licenses were purchased and at any given time they have 10-15 license going unused 
but it was decided to continue to pay for all of them to avoid letting any lapse then when needed 
have to pay all unpaid time from last used to current to become activate licenses again. 
 
Ms. White made a motion to approve Resolution 09-14.  The motion was seconded by Judge 
Young, and the motion passed unanimously. 
 

 
Discussion Items 

 
Accelarate Indy Project Update 

Ms. Carol Horne and Ms. Barbara Brinson presented the overview of Accelarate Indy Project 
Update which covered the following: 

• Accela Phase 1 Go-Live Review (Planning & IHPC) 
o Planning and IHPC 
o FileNet – P8 Upgrade and Accela Interface 
o XAPO – Live! 
o Infrastructure 

• Phase II – Critical Upcoming Tasks (OCE, HHC & Lic Lite) 
• Phase II – Accomplishments (OCE, HHC & Lic Lite) 

 
Mr. Reynolds asked for clarification on an acronym and what Accela does for the Historical 
Preservation Commission.  
 
Ms. Brinson stated the commission is able to process all of their case work like zoning petitions, 
variances, and board reports through Accela.  It is a way for them to plan development for the City. 
 

 
Security Briefing 

Mr. Phil Brummit presented the Security Briefing presentation which covered the following: 
• Strategic Objectives 

o Strengthen our Security Posture 
o Increase User Awareness 

• Initial Step: Microsoft Security Risk Assessment completed in 2009 
• Assessment Scope 

o Service components & processes that rely on Microsoft’s products & solutions 
o Areas Covered – Infrastructure, Applications, Operations & People 
o Areas Not Covered – Mainframe hosted services and components, Network 

infrastructure and Other non-Microsoft components 
• Results 

o Overall Assessment – positive 
o Forty-six recommendations presented 

• Next Steps 
o Implement appropriate technical requirements from Microsoft assessment 
o Update security policies and procedures 
o Enhance user awareness/education programs 
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o Conduct external vulnerability scan 
o Conduct mainframe security assessment 

Mr. Rodman asked for guidance on how to manage all the passwords.  Mr. Baker said there are 
things we can do to help like creating a single sign on for internal applications. 
 
Mr. Reynolds asked if there was a timeline on updating the security policies and procedures.  Mr. 
Baker said we should have a draft of policies and procedures by early November. 
 
Ms. Phealon asked if we have risk management goals.  Mr. Baker said we do but not documented 
well enough for us to communicate.  That will be in the process of updating our policies and 
procedures. 
 
Mr. Rodman adjourned the September 22, 2009 IT Board meeting at 10:50 a.m. 
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IISS AA  PP rr oo jjeecc tt  SS ttaa ttuuss   
ISA Major Business Initiatives 

BI1 - Improve Customer Service BI5 - Improve Quality of Service 

BI2 - Improve Operation Efficiencies and Reduce Cost BI6 - Increase Understanding of Constituent Interactions 

BI3 - Increase Transparency to Citizens BI7 - Make the Region Safer & Healthier 

BI4 - Improve Neighborhoods BI8 - Accelerate Economic Development 
 

Project BI Phase Scheduled 
Finish Date Time Budget Scope Overall 

Status 
EBIRS Preparation for 
2009 Election BI2 Complete 10/20/2009 Blue Blue Blue Blue 

DRCB Document 
Generation System BI2 Complete    10/21/2009 Blue Blue Blue Blue 

Hosting Srvs Analysis BI2 Executing 10/31/2009 Green Green Green Green 
Boards & Commissions 
App BI3 Executing 11/18/2009 Green Green Green Green 

MOSS 2007 – Enterprise 
Rollout BI5 Executing 01/29/2010 Yellow 

(11/30) Green Green Green 

Altiris Service Desk  BI2 Executing 12/18/2009 Green Green Green Green 
Voter Information Portal, 
(VIP) BI1 Executing 12/31/2009 Green Green Green Green 

ISA/NG Transition BI2 Executing 01/01/2010 Green Green Green Green 
Wide Area Network 
Services Migration BI2 Executing 01/31/2010 Green Green Green Green 

Courts HR & Payroll 
Phase 1 BI2 Executing 02/06/2010 Green 

(10/23) Green Green Green 

Accela (OCE, HHC, Lic) BI2 Executing 03/31/2010 Yellow Green Green Green 

PVD Property System BI2 Executing 04/30/2010 Green 
11/30 Green Green Green 

ERP Business Reqs and 
Solution Selection BI2 Executing 04/30/2010 Green Green Green Green 

Office 2007 
Implementation BI2 Executing 08/02/2010 Green Green Green Green 

Integrated Regional 
Information System (IRIS) BI7 Planning TBD Green Green Green Green 

Citizens Service Web 
Portal BI3 Planning TBD Green Green Green Green 

Downtown Wireless 
Alternatives Study BI7 Planning TBD Green Green Green Green 

Note: The keys for these categories are located on the last page of this report. 
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Accela Automation 
Implementation of a land management system.  
Accela will replace many legacy systems and institute 
automation into several manual processes.  Major 
project stakeholders include Department of 
Metropolitan Development, Office of Code 
Enforcement and Marion County Health and Hospital. 
We are currently implementing basic Accela 
functionality and business licensing “lite” for OCE and 
HHC 
 
Altiris Service Desk 
Altiris Service Desk will replace the current Siebel 
incident tracking tool used by ISA and NG. The Altiris 
tool will provide a richer toolset with additional features 
allowing for expanded usage and closer integration 
with the tools currently in use to track IT inventory and 
manage desktops. ISA will see a significant cost 
savings, increased productivity and an enhancement 
in our ability to provide customer service with the 
deployment of this product.  The project will be broken 
into multiple phases with the first phase aimed at 
getting all of the NG staff using the tool. 
 
Boards & Commissions App 
The Mayor’s Office and the City-County Council track 
membership of 111 Boards and Commissions.  The 
tracking of that membership is done through an 
obsolete Microsoft Access application.  This initiative 
will replace the Microsoft Access application with an 
online application developed and hosted by Local 
Government Online Indiana (LoGO).  The new 
application will maintain the responsibilities of the 
Boards and Commissions, the membership to each, 
the member terms, and qualifications.  There will also 
be administrative functionality allowing the Mayor’s 
Office and the Council Office to maintain membership 
such as notices for term expirations, etc.  The public 
will be able to search for information such as which 
Boards and Commissions have vacancies and what 
the different Boards and Commissions are responsible 
for. 
 
Citizen Service Web Portal 
This project will create an on-line, web-based citizen 
portal for a wide variety of city/county services.  The 
project will include upgrading the capability of our 
back-end CRM system.  The new on-line portal will 
ultimately include multi-lingual and map capabilities.  
 

Courts HR & Payroll 
Implementation of Microsoft GP to upgrade the Marion 
Superior Courts (MSC) Human Resource and Payroll 
systems.  Implementation of a Grants module will also 
be included in phase two of the project.   
 
Downtown Wireless Alternatives Study 
The objective of this initiative is to provide technical 
designs, cost estimates and preliminary build-out plans 
for applicable downtown wireless network alternates.  
The downtown wireless network must address current 
and future public safety requirements as well as other 
city/county applications that can benefit from wireless 
networks (i.e. parking meters, mobile workforce and 
Super Bowl information kiosks).  We have asked 
Northrop Grumman, our network services vendor, to 
provide a study proposal. 
 
DRCB Document Generation System 
The Domestic Relations Counseling Bureau (DRCB) 
has requested a document generation system utilizing 
the existing DocGen framework being used in several 
other Courts document generation applications. 
The application allows Court's users to enter and 
submit the Court Referral Sheet information to the 
DRCB Director. Once the DRCB Director receives a 
new case, she'll assign it to one of her employees and 
a notification e-mail is sent to the person assigned. 
The employee will create a Referral Report and upload 
it to the system. After the document is uploaded, the 
system automatic sends an e-mail to the Court stating 
the report is ready and available for review. 

 
EBIRS Preparation for 2009 Election 
The Election Board Incident Reporting System 
(EBIRS) has been used for the last five elections held 
in Marion County.  DAI has completed the conversion 
of EBIRS from a desktop application to a web 
application which includes additional functionality.   
 
Enterprise Resource Planning (ERP) – Business 
Requirements and Solution Selection 
The scope of this initiative is to gather detailed 
requirements for an ERP implementation, select an 
ERP Solution, select an implementation provider 
(Integrator), and negotiate solutions and 
implementation contracts. 
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Integrated Regional Information System (IRIS) 
A centralized database to properly identify criminals 
and suspects that officers come into contact with. The 
goal is to be able to pull data from other surrounding 
county policing applications in order to have a 
complete history background on an individual. 
Indianapolis Metropolitan Police Department is 
initiating collaboration with 30 surrounding counties to 
participate in the IRIS project which is grant funded.  
 
ISA/NG Transition 
ISA and Northrop Grumman are working together to 
identify, plan, and communicate the changes that will 
occur due to the contract extension that has been 
signed.  This includes implementing Altiris Help Desk, 
moving IT procurement to ISA, and the changing 
procedures for handling maintenance agreements. 
 
Hosting Services Analysis 
The initial goals are to reduce the aggregate costs, 
increase the efficiency, and to reduce the recovery 
time for hosting services.  A secondary objective is to 
reduce the environmental impact of ISA’s hosting 
services and increase collaboration with other public 
entities.  The three primary areas of focus are:  the 
z/OS (Mainframe) hosting platform, the externally 
hosted Infrastructure, and the current disaster 
recovery locations. 
 
MOSS 2007 – Enterprise Rollout 
This project will migrate existing Content Management 
Intranet sites to the MOSS 2007 environment, convert 
existing SharePoint 2003 sites to MOSS 2007, and roll 
out SharePoint to the remaining departments and 
agencies. 
 
Office 2007 Implementation 
This initiative will upgrade Office 2003 to Office 2007 
in all City / County Agencies. Office 2007 will provide 
City / County employees with enhanced tools and 

features while keeping the enterprise current on a 
Microsoft supported Office Productivity package. 
Office 2007 has been available to early adopters for 
some time but we are currently planning a more 
aggressive roll-out that will take place department by 
department. Rolling out in phases will allow us to test 
each department’s Office macros and existing 
applications to insure compatibility. Because Office 
2007 includes a new look and feel, most notably a new 
menu structure, emphasis will be placed on providing 
training resources to users throughout the project.  
 
PVD Property System  
This initiative is to implement and migrate to a new 
PVDNet property tax system running in a distributed 
computing architecture.  The scope includes 
supporting the Tax Reconciliation initiatives and 
aggressive tasks to get the tax billing process back on 
schedule.  The major stakeholders on this project are 
the Treasurer, Auditor, and Assessor. 
 
Wide Area Network (WAN) Services Migration 
The objective of this initiative is to migrate off of the 
end-of-life legacy frame-relay circuits to a robust, 
scaleable infrastructure that will immediately lower 
costs and improve service. 

 
Voter Information Portal, (VIP) 
This web-based GIS application will allow citizens to 
determine where to vote in an upcoming election, 
verify their registration status, determine their current 
elected officials and see sample ballots for an 
upcoming election. Portions of the portal will be 
available year-round while other parts will only be 
available within a certain timeframe of an election. 
Additionally, the portal will be used by employees to 
respond to citizen inquiries. This application will 
replace the existing legacy Polling Place Locator 
application.
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• Full Tidemark test conversion – (10/2) 

Accela Automation – OCE/HHC/Business 
Licensing ‘Lite’ 

• Configuration Change Development Begins 
(CR32) 

Upcoming Milestones 
• Initial Failover Test Complete (10/31) 
• CR32 Development Complete (11/09) 
• IVR Call Tree Development Complete – 

(11/16) 
Issues 

• Latest Tidemark conversion failed  
• Contract renewal process is delaying 

contracting for required report analysis and 
development resources 

 

• Training on the Altiris Help Desk was 
completed for ISA/NG/DAI personnel.   

Altiris Service Desk 

• The Altiris Help Desk solution went live on 
Friday, September 25. 

• Open tickets were migrated into Altiris from 
the Siebel system. 

Upcoming Milestones 
• Complete post-implementation tasks (12/01) 
• Define items for Help Desk implementation 

Phase 2 (12/01)  
 

• Requirements gathering completed 
Boards & Commissions App 

• SOW signed  
Upcoming Milestones 

• Development complete (10/26)  
• UAT complete (11/17)  

 

• Kicked off initial requirements definition 
process 

Citizen Service Web Portal 

Upcoming Milestones 
• Define Scope, and Requirements for Initial 

Pilot   (11/5)  
• Complete Design for initial pilot (11/10)  
• Finalize requirements for CRM upgrade  

(11/10) 
• Submit funding request to the EARC  (11/20) 

 
 
 

• Empower has installed time keeping module 
Courts HR & Payroll 

• Cogsdale has updated accounting with 
latest codes. 

• ISA-NG has put MSC staff in AD groups to 
be used by Microsoft GP, cleanup in GP 
continues. 

• MSC is waiting for updates to level 4 & 5 
data fields in GEAC. 

Upcoming Milestones 
• Vacation request testing (11/6) 
• Payslip viewing from Business Portal (11/6) 
• Rollout of core HR in production (12/31) 
• Unitime parallel testing to end (1/23/2010) 
• Phase 1 Project completion (2/6/2010) 

Issues 
• A number of technical challenges delayed 

the process. 
• Integration with City/County and Courts 

business processes was larger challenge 
than anticipated.  
 

• ISA worked with IMPD and the Office of the 
Mayor to scope the design study 

Downtown Wireless Alternatives Study 

• ISA requested a proposal for designing the 
downtown wireless infrastructure from its 
partner Northrop Grumman  

Upcoming Milestones 
• Proposal from NG  (11/1) 
• Kickoff study with public safety  (11/10) 
• Complete initial draft of the study  (12/31) 

 

• RFP Pre-Proposal Conference complete 

Enterprise Resource Planning (ERP) – Business 
Requirements and Solution Selection 

• Change Management focus groups & 
interviews are complete 

• RFP Evaluation Team selected 
• Responded to all written RFP vendor 

questions 
Upcoming Milestones 

• Software Vendor RFP response due (10/27) 
• Change Management Report due (11/16) 
• Software Vendor Finalists selected (12/08) 
• RFP for Implementation Services (12/08) 
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• Assessment of existing mainframe software 
maintenance contracts for potential cost 
reductions 

Hosting Services Analysis 

• Assessment of existing SunGard disaster 
recovery contract 

• Upgrade of mainframe’s operating system 
(z/OS) completed 

Upcoming Milestones 
• Submit recommendation for mainframe 

maintenance contracts (11/24) 
• Upgrade transaction server software (CICS-

12/31/09) 
 

• Completed SharePoint governance 
engagement with Dyntek 

MOSS 2007 – Enterprise Rollout 

• Assessor SharePoint rollouts completed   
Upcoming Milestones 

• ISA SharePoint site created (11/06) 
• Phase 4 SharePoint Rollout and migrations – 

Indy Parks, IFD, and Public Defender (11/30) 
• Phase 5 SharePoint Rollouts – DMD, OCE, 

Mayor, Neighborhood Services, and ACC 
(12/04)  

• Phase 6 SharePoint Rollouts – Recorder, 
Surveyor, Treasurer and Cable Agency 
(12/18) 

Issues 
• Rollouts are being delayed by critical 

department tasks and until the ISA prototype 
site is created 
 

• Office 2007 has been deployed to 785 
computers which represents 11% of the 
enterprise 

Office 2007 Implementation 

• Completed deployment to the Indianapolis 
Fire Department, Indianapolis Parks 
Department and the Purchasing Department 

• Human Resources Department began 
teaching Office 2007 training classes 

Upcoming Milestones 
• Complete DMD Planning and Public Defender 

Departmental Testing (10/31) 
• Complete DMD Planning and Public Defender 

Departmental Deployments (11/30) 
Issues 

• Some Desktops and Laptops must be 
refreshed to support this initiative.  

 
 

• Detail requirements gathering is in process 
for the remaining open RFP requirements 

Property System Replacement 

• The 08pay09 net assessed values have 
been certified by the State DLGF 

• The 08pay09 tax calculate has been 
processed, reviewed and approved 

• State Auditor has reviewed and approved 
the Abstract Worksheet 

• The final full bill print file has been 
generated, post-processed and sent to the 
bill printer 

Upcoming Milestones 
• The 08pay09 tax bills are currently on 

schedule to be mailed (10/23) 
• Implementation of major functionality (12/31) 
• Final Rollout of All Functionality / Project 

Completion (04/30/2010) 
 

Upcoming Milestones 
Integrated Regional Information System (IRIS) 

• Hire a Project Manager (4th Qtr 2009) 
• Define requirements (4th Qtr 2009) 
• Create and distribute RFP (1st Qtr 2010) 
• Select a solution (2nd Qtr 2010) 

 

• Finalized Master Agreement with AT&T 
Wide Area Network (WAN) Services Migration 

• WAN Migration Project kickoff meeting held 
Upcoming Milestones 

• Reduction of unnecessary capacity on the 
SONET Ring (10/31) 

• Migration of all frame relay sites-on (03/31) 
 

• Altiris Help Desk implemented 
ISA/NG Transition 

• ISA Procurement Specialist position filled  
Upcoming Milestones 

• Procurement process transitioned to ISA 
(11/01)  

• Process defined for tracking Schedule B-1 
and Schedule H contracts (11/01) 

• City/County wide communication process 
begins  (11/15) 

 

• Software Requirements completed 
Voter Information Portal, (VIP) 

• Commenced Development 
• Prototype Demonstration (10/15) 

Upcoming Milestones 
• Deploy Application (12/31) 
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Vendor Performance 

DAI:  DAI met all of the established SLRs for the 
month of September. There were 185 Application 
Services tickets opened and 196 closed during the 
month.  
 
Northrop Grumman:  The ISA Helpdesk took 4,210 
requests for assistance in September.  NG 
completed 666 regular Install, Moves, Adds and 
Changes (IMACs) for the month.  NG met all SLAs for 
the month of September. 
 
 

 
Project Keys 

Scope Key   

VI 
Vendor Issue – scope disruption 
due to some vendor related 
issue 

TI 
Technical Issue – scope 
disruption due to some technical 
related issue 

RI 

Resource Issue – scope 
disruption due to some resource 
related issue such as resource 
availability 

SC 
Strategic Change – scope 
disruption due to change in 
strategic direction 

BC 
Business Change – scope 
disruption due to change in 
business or business process 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
Status Key 

Blue 
Project has been completed. 
This is the last time it will appear 
on this report. 

Red 

The project is experiencing 
significant delays, potential cost 
overruns, scope increases or 
critical failure. Hard deadlines 
may be missed without the 
application of additional 
resources. Cost overruns may 
exceed 10% in excess of original 
budget. Immediate corrective 
action or project replanning is 
needed. Projects that have gone 
red due to planned strategic 
changes will return to yellow or 
green once a revised plan is 
completed. 

Yellow 

The project is experiencing or in 
jeopardy of experiencing minor 
delays, cost over-runs or scope 
challenges.  Hard deadlines can 
still be achieved, but original 
goal dates may be missed. Cost 
may end up 5-10% over original 
budget 

Green Project is on time, on budget 
and/or on scope. 

Black 
This project has been placed on 
long term hold, terminated early, 
or retired 

 
Phase Key   

Initiating Defining and authorizing the 
project, including prioritization. 

Planning 
Develop project scope, schedule 
and cost estimates.  Define the 
work of the project and how the 
work will be executed. 

Executing 
Performing the work of the 
project according to the scope, 
schedule and cost baselines 
established in Planning 

Complete Formal acceptance of the 
product, service or result 

 



Information Technology Board  
Leading the way in enterprise-wide technology 

 

 

 
200 E. Washington Street, Suite 1942  Indianapolis, IN 46204-3327                               Phone 317-327-3100 

Financial Report 
 
This report describes the financial position of ISA in three areas: Expenses, Revenue, and Service Area Contract Comparison. 
 
2009 vs. 2008 September Year-to-Date Expenses 
  Budget YTD  % Budget   YTD % 

Characters 2009 Sep-09 Used 2008 Sep-08 Used 

TOTAL EXPENSE $44,054,972 $26,282,628 59.7% $41,193,003 $26,707,520 64.8% 

Char 1 - Personnel & Fringes $2,898,546 $2,043,942 70.5% $2,994,806 $1,923,756 64.2% 

Char 2 - Supplies $30,616 $10,777 35.2% $28,463 $5,323 18.7% 

Char 3 - Contractual Services $41,107,506 $24,214,796 58.9% $38,159,734 $24,778,441 64.9% 

Char 4 - Capital & Equipment $18,304 $13,113 71.6% $10,000 $0 0.0% 

 
The 2009 budget includes approximately $7.6 million in prior year purchase orders which are still active. Of that amount, we have 
spent $4.1 million in this calendar year. 
 
2009 vs. 2008 September Year-to-Date Revenue 

  Budget YTD  % Budget   YTD % 

  2009 Sep-09 Collected 2008 Sep-08 Collected 

TOTAL REVENUE $35,475,421 $23,389,460 65.9% $26,603,208 $16,375,576 61.6% 
  

  
  

  
  

Chargeback/Pass Through 
  

  
  

  
City $12,607,445 $11,949,827 94.8% $12,514,064 $9,164,751 73.2% 
County $12,143,091 $8,880,272 73.1% $12,212,790 $5,253,467 43.0% 
Other (Outside Agencies) $240,000 $271,459 113.1% $264,097 $132,282 50.1% 
  

  
  

  
  

Telephones 
  

  
  

  
City $824,093 $1,025,031 124.4% $838,374 $937,620 111.8% 
County $545,699 $610,559 111.9% $661,025 $623,181 94.3% 
Other (Outside Agencies) $148,993 $268,858 180.5% $112,858 $220,004 194.9% 
  

  
  

  
  

Miscellaneous Revenue $8,966,100 $383,454 4.3% $0 $44,271 - 

              
 
ISA records its revenue in the year in which we receive it (i.e. “cash basis”). This includes payments received from the 4th quarter 
2008 billings & approx. $1.2 million from a prior year grant.  There is also approx. $1 million in prior year revenue (fiscal 
ordinance) that we could receive this year. 
 
2009 vs. 2008 Service Area Contract Comparison 

  YTD YTD   
Actual Cost Sep-09 Sep-08 Variance 
TOTAL $9,974,824 $9,834,675 $140,149 
Service Area 1 (Data Center & Network) $3,979,287 $3,983,364 -$4,077 
Service Area 2 (Help Desk & Distributed Computing) $2,037,717 $2,090,691 -$52,974 
Service Area 3 (Application Development) $2,453,760 $2,466,147 -$12,387 
IMAC Initiative (PC Refresh) $286,982 $45,024 $241,958 
True-up Costs $1,217,078 $1,249,449 -$32,371 
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Ami Guilfoy, President, Local Government Online Indiana  
General Manager, IndyGov.Biz  

10 West Market Street, Suite 600 Indianapolis, IN 46204  
Tel. 317.234.1549 
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 INDYGOV.BIZ HIGHLIGHTS- THIRD QUARTER 2009

  

•   In the third quarter, over $4.5 million 

dollars was collected on behalf of our 
City/County agency partners.   
 

 LoGO Indiana deposited $32,699 from 
Portal profits into EARC Revenue Share 
Fund during the third quarter. 
 

•   Transactions are down 8% compared to 

the same period in 2008.  Pages seven 
through nine of this report illustrate the 
year-to-date comparisons of 2009 versus 
2008.  The largest decline in service 
usage came from Criminal Court 
Searches and Reports and Property 
Reports.   
              

 
 

  LoGO deployed a new eCheck payment 
service for Property Tax Payments.  This 
is the first service on the Portal to utilize 
this payment option and is expected to be 
a popular customer choice. 

 

 LoGO completed development of the 
Property Tax IVR solution which deployed 
on 9/29.  The new solution will provide a 
more user-friendly system including 
additional validation steps for customers to 
confirm the correct property and amount.  
Service volume is expected to increase 
after property tax bills are sent in late 
October. 

 
 
 
 

 

 LoGO worked with members of the EARC 
to update the new Portal Website design 
to include updated agency logos. 
 

 LoGO is working with the Treasurer’s 
Office on marketing payment services.  
First is an update to the Treasurer’s 
website to replace the old IVR number 
with the new Property Tax IVR phone 
number.  Next, LoGO will provide handout 
cards with information on the Web and 
IVR payment options for the Property Tax 
Payments Service. 

 
 
 

 

 LoGO updated the subscriber billing 
process to allow customers to view their 
bill totals each day rather than at the end 
of the month.

Project Highlights 
 

Development  Highlights 
 

Marketing  Highlights 
 

Customer Service Highlights 
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INDYGOV.BIZ AT A GLANCE  

 

 

 

 

 

 

 

 

INDYGOV.BIZ FINANCIALS- SECOND QUARTER 2009 

 

 

 

 

 

 

 

 
 
 

 

SECOND QUARTER 2009 

 

Transactions 

 

124,657 
 

Subscribers Average of 1,695 

Statutory Funds 
Collected 

 
 

$4,591,088 
 

 JULY 2009 AUGUST 2009 SEPTEMBER 2009 YTD 2009 

Revenues $138,946 $127,305 $134,807 $1,122,527 

Cost of Revenues $35,748 $18,395 
$20,093 

 
$165,209 

 

Adjusted Gross Revenue $103,197 $108,910 $114,714 $957,319 

     

Enhanced Access Revenue Share $10,337 $10,891 $11,471 $95,749 

Operating Expenses $110,768 $129,979 $107,521  $1,026,506 

Total Expenses $121,105 $140,870 $117,342  $1,122,255 

     

Net Income/Loss –Before Taxes ($17,908) ($31,959) ($2,628)  ($164,936) 

     

Income Tax (Fed., State, Deferred) $2,407 $8,170 $7,321 ($15,823) 

     

Net Income/Loss ($20,315) ($23,789) ($9,949)  ($149,113) 
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THREE MONTH TRANSACTION SNAPSHOT  

(N O TE :  C I /C O  RE V E N UE  L I N E  I T E M S  ARE  N O T  A CC OU N T E D AS  G RO S S  RE V E N UE  B Y  L OG O )  

ACTIVITY 

July 2009 August 2009 September 2009 2009 Year-to-Date 

Trans Ci/Co Rev LoGO Rev Trans Ci/Co Rev LoGO Rev Trans Ci/Co Rev LoGO Rev Trans Ci/Co Rev LoGO Rev 

Criminal Court Services 

Name Search Sub 10,657 $0.00 $21,312.00 10,820 $0.00 $21,640.00 10,901 $0.00 $21,802.00 85,653 $0.00 $171,224.00 

Name Search Sub CC* 615 $0.00 $1,857.42 601 $0.00 $1,808.46 592 $0.00 $1,805.40 5,519 $0.00 $16,725.96 

Case Summary Sub 4,208 $0.00 $21,030.00 3,056 $0.00 $15,280.00 3,637 $0.00 $18,185.00 26,400 $0.00 $131,890.00 

Case Summary CC* 212 $0.00 $1,285.20 201 $0.00 $1,230.12 179 $0.00 $1,095.48 1,948 $0.00 $11,897.28 

Party Booking Sub 79 $0.00 $395.00 69 $0.00 $345.00 89 $0.00 $445.00 700 $0.00 $3,500.00 

Party Booking CC 39 $0.00 $238.68 30 $0.00 $183.60 25 $0.00 $153.00 235 $0.00 $1,419.84 

Total 15,810 $0.00 $46,118.30 14,777 $0.00 $40,487.18 15,423 $0.00 $43,485.88 120,455 $0.00 $336,657.08 

Civil Court Services 

Case Summary Sub 6,782 $0.00 $33,910.00 6,926 $0.00 $34,630.00 7,041 $0.00 $35,200.00 61,345 $0.00 $306,705.00 

Case Summary CC* 365 $0.00 $2,215.44 357 $0.00 $2,172.60 407 $0.00 $2,466.36 3,473 $0.00 $21,016.08 

Judgments Sub 494 $0.00 $1,482.00 492 $0.00 $1,476.00 557 $0.00 $1,668.00 6,368 $0.00 $19,101.00 

Judgments CC* 52 $0.00 $212.16 82 $0.00 $334.56 59 $0.00 $236.64 522 $0.00 $2,111.28 

Summons 3,544 $0.00 $3,544.00 2,590 $0.00 $2,590.00 2,967 $0.00 $2,967.00 32,836 $0.00 $32,836.00 

Tax Warrant 619 $0.00 $619.00 564 $0.00 $564.00 614 $0.00 $614.00 6,346 $0.00 $6,346.00 

Tax Satisfaction 189 $0.00 $189.00 186 $0.00 $186.00 264 $0.00 $264.00 1,993 $0.00 $1,993.00 

Traffic Tickets 4,736 $770,107.40 $18,978.47 4,526 $738,678.32 $17,629.58 5,008 $828,061.50 $21,668.42 35,169 $5,626,781.07 $145,348.63 

Traffic Court OTC  744 $141,944.40 $3,596.38 590 $108,803.50 $2,700.38 647 $122,095.50 $3,101.37 5,966 $1,167,158.93 $29,555.25 

Environmental Court OTC 10 $2,873.00 $67.66 0 $0.00 $0.00 0 $0.00 $0.00 32 $7,707.00 $186.78 

Total 17,535 $914,924.80 $64,814.11 16,313 $847,481.82 $62,283.12 17,564 $950,157.00 $68,185.79 154,050 $6,801,647.00 $565,199.02 

Permit Services 

ROW 386 $21,438.00 $1,544.00 270 $22,814.00 $1,080.00 380 $22,059.00 $1,520.00 2,717 $207,995.00 $10,868.00 

Electrical 171 $17,060.11 $684.00 207 $24,951.26 $828.00 198 $32,516.15 $792.00 1,364 $146,757.71 $5,456.00 

Heating & Cooling 447 $20,534.04 $1,788.00 403 $18,973.72 $1,612.00 389 $20,470.49 $1,556.00 3,596 $153,116.37 $14,384.00 

Plumbing 83 $6,088.29 $332.00 87 $7,890.67 $348.00 78 $8,076.39 $312.00 615 $47,461.16 $2,460.00 

Sewer 23 $7,470.00 $92.00 23 $10,690.00 $92.00 41 $7,915.00 $164.00 241 $37,197.00 $964.00 

Electrical self-c tags 6 $3,333.00 $18.00 8 $2,226.00 $24.00 6 $1,176.00 $18.00 58 $17,847.00 $174.00 

Structural 35 $8,673.43 $140.00 77 $15,819.10 $308.00 63 $13,215.28 $252.00 257 $71,540.78 $1,028.00 

Master 2 $1,250.75 $22.00 3 $1,859.75 $33.00 1 $602.85 $11.00 40 $15,332.00 $440.00 
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Permitting OTC  308 $81,319.19 $1,940.54 284 $86,165.59 $2,015.89 274 $84,682.31 $1,972.12 2,374 $679,950.71 $16,015.74 

Contractor License Renewal 3 $945.00 $28.08 0 $0.00 $0.00 0 $0.00 $0.00 38 $11,655.00 $346.32 

Property Owner Filing 4 $100.00 $22.40 8 $200.00 $44.80 4 $100.00 $22.40 65 $1,400.00 $313.60 

Property Owner Issue 2 $80.00 $1.60 5 $310.00 $6.20 4 $215.00 $4.30 25 $1,915.00 $38.30 

Total 1,470 $168,291.81 $6,612.62 1,375 $191,900.09 $6,391.89 1,438 $191,028.47 $6,623.82 11,390 $1,392,167.73 $52,487.96 

Property Services 

Property Records 3,973 $0.00 $11,916.00 3,017 $0.00 $9,051.00 2,967 $0.00 $8,901.00 31,530 $0.00 $94,581.00 

Prop Records CC* 314 $367.20 $1,264.80 286 $0.00 $1,154.64 321 $0.00 $1,309.68 3,197 $954.72 $12,966.24 

Prop Owner History 583 $0.00 $583.00 811 $0.00 $811.00 914 $0.00 $914.00 6,666 $0.00 $6,666.00 

Prop Owner History CC* 146 $77.52 $297.84 124 $0.00 $248.88 152 $0.00 $310.08 1,187 $208.08 $2,405.16 

Parcel History 103 $0.00 $103.00 95 $0.00 $95.00 179 $0.00 $179.00 1,605 $0.00 $1,605.00 

Parcel History CC* 34 $18.36 $67.32 29 $0.00 $57.12 37 $0.00 $75.48 259 $36.72 $505.92 

Property Tax Payments 2,261 $953,706.72 $10,678.90 180 $55,061.54 $1,330.76 332 $86,722.22 $2,110.86 3,058 $1,187,853.83 $14,120.52 

MCSD Sale – Big 11 $110.00 $33.00 13 $130.00 $39.00 8 $80.00 $24.00 82 $794.00 $246.00 

MCSD Sale – Small 12 $24.00 $12.00 7 $14.00 $7.00 5 $10.00 $5.00 96 $192.00 $96.00 

MCSD Sale – Big CC* 57 $550.00 $235.40 43 $430.00 $184.04 45 $450.00 $192.60 515 $5,050.00 $2,161.40 

MCSD Sale – Small CC* 35 $68.00 $70.72 28 $56.00 $58.24 31 $62.00 $64.48 270 $536.00 $557.44 

MCSD Property Sold List  8 $80.00 $16.00 2 $20.00 $4.00 0 $0.00 $0.00 45 $450.00 $90.00 

MCSD Prop Sold List CC 14 $140.00 $45.64 11 $110.00 $35.86 5 $50.00 $16.30 97 $970.00 $316.22 

Total 7,551 $955,141.80 $25,323.62 4,646 $55,821.54 $13,076.54 4,996 $87,374.22 $14,102.48 48,607 $1,197,045.35 $136,316.90 

Police/Sheriff Services 

Limited Criminal  65 $650.00 $325.00 79 $790.00 $395.00 149 $1,490.00 $745.00 1,139 $11,225.00 $5,695.00 

Limited Criminal – CC 46 $400.00 $293.60 44 $320.00 $234.88 23 $230.00 $168.82 209 $1,840.00 $1,350.56 

Incident-IPD 560 $2,800.00 $560.00 567 $2,835.00 $567.00 552 $2,754.00 $552.00 4,565 $22,789.00 $4,565.00 

Incident-IPD CC 339 $1,665.00 $712.62 368 $1,825.00 $781.10 363 $1,805.00 $772.54 2,787 $13,800.00 $5,906.40 

IPD OTC  328 $31,892.00 $970.36 401 $41,494.00 $1,238.90 328 $34,575.00 $1,024.02 3,205 $317,995.67 $9,619.99 

Commissary Deposit 82 $3,766.50 $323.79 79 $4,009.00 $317.60 77 $3,452.00 $307.46 851 $39,490.19 $3,375.00 

Total 1,420 $41,173.50 $3,185.37 1,538 $51,273.00 $3,534.48 1,492 $44,306.00 $3,569.84 12,756 $407,139.86 $30,511.95 

Licensing Services 

Commercial Parking  0 $0.00 $0.00 0 $0.00 $0.00 1 $105.00 $5.67 26 $2,730.00 $147.42 

Sidewalk Café 0 $0.00 $0.00 0 $0.00 $0.00 1 $169.00 $6.95 4 $676.00 $27.80 

Hotel/Motel 0 $0.00 $0.00 1 $189.00 $7.35 12 $2,268.00 $88.20 21 $3,969.00 $154.35 

Groomer/Kennel/Pet/Stable 0 $0.00 $0.00 1 $25.00 $4.07 3 $75.00 $12.21 9 $225.00 $36.63 

Second Hand Motor 1 $20.00 $3.97 0 $0.00 $0.00 12 $240.00 $47.64 23 $460.00 $91.31 
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Licensing OTC 8 $455.00 $17.26 11 $650.00 $24.22 4 $275.00 $9.58 62 $4,569.00 $154.62 

Total 9 $475.00 $21.23 13 $864.00 $35.64 33 $3,132.00 $170.25 145 $12,629.00 $612.13 

Miscellaneous Services 

Corp Counsel OTC 15 $2,112.67 $57.56 23 $4,054.25 $104.55 15 $2,061.40 $56.53 197 $34,122.04 $882.38 

ACCD Donations 1 $48.02 $1.98 6 $494.00 $16.00 5 $617.56 $17.44 33 $1,967.01 $72.99 

ACCD OTC  145 $7,806.44 $303.01 92 $4,896.00 $191.24 111 $6,082.00 $234.86 1,077 $61,492.44 $2,325.83 

DMD OTC  15 $6,848.31 $152.27 11 $3,440.00 $80.02 13 $2,306.20 $59.38 113 $32,381.11 $762.88 

Recorder’s Office OTC 96 $2,713.50 $152.19 80 $2,131.00 $123.20 91 $1,918.00 $131.18 831 $22,636.50 $1,299.33 

DPW OTC  7 $485.00 $16.84 6 $570.00 $17.52 7 $734.00 $21.82 58 $4,340.00 $145.96 

DPW STEP Payments 5 $246.00 $15.12 9 $589.00 $30.14 9 $1,444.00 $47.24 54 $4,252.00 $195.20 

Indy Parks OTC 220 $18,572.12 $595.84 174 $11,619.32 $409.86 98 $5,954.85 $219.06 1,914 $145,499.03 $4,904.38 

Total 504 $38,832.06 $1,294.81 401 $27,793.57 $972.53 349 $21,118.01 $787.51 4,277 $306,690.13 $10,588.95 

GRAND TOTAL 44,299 $2,118,838.97 $147,370.06 39,063 $1,175,134.02 $126,781.38 41,295 $1,297,115.70 $136,925.57 351,680 $10,117,319.07 $1,132,373.99 

 

 

*LoGO Revenue for credit card applications includes 2% payment processing fee for all Credit Card transactions- these are later deducted as a cost of sale. 



LoGO Indiana                                                         Page 7   

2008 AND 2009 REVENUE COMPARISON 

ACTIVITY 

January 01, 2008 to September 30, 2008 ACTIVITY 

 

January 01, 2009 to September 30, 2009 

Trans Ci/Co Rev LoGO Rev Trans Ci/Co Rev LoGO Rev 

Criminal Court Services Criminal Court Services 

Name Search Sub 113,489 $0.00  $226,745.00  Name Search Sub 85,052 $0.00  $170,022.00  

Name Search Sub CC* 7,356 $0.00  $22,227.84  Name Search Sub CC* 5,500 $0.00  $16,673.94  

Case Summary Sub 24,484 $0.00  $122,405.00  Case Summary Sub 26,083 $0.00  $130,305.00  

Case Summary CC* 2,695 $0.00  $16,395.48  Case Summary CC* 1,937 $0.00  $11,829.96  

Party Booking Sub 913 $0.00  $4,565.00  Party Booking Sub 697 $0.00  $3,485.00  

Party Booking CC 268 $0.00  $1,621.80  Party Booking CC 234 $0.00  $1,413.72  

Total 149,205 $0.00  $393,960.12  Total 119,503 $0.00  $333,729.62  

Civil Court Services Civil Court Services 

Case Summary Sub 51,561 $0.00  $257,472.00  Case Summary Sub 61,002 $0.00  $304,990.00  

Case Summary CC* 3,694 $0.00  $22,460.40  Case Summary CC* 3,448 $0.00  $20,863.08  

Judgments Sub 7,100 $0.00  $21,300.00  Judgments Sub 6,350 $0.00  $19,047.00  

Judgments CC* 498 $0.00  $2,011.44  Judgments CC* 520 $0.00  $2,103.12  

Summons 33,283 $0.00  $33,283.00  Summons 32,632 $0.00  $32,632.00  

Tax Warrant 7,253 $0.00  $7,253.00  Tax Warrant 6,296 $0.00  $6,296.00  

Tax Satisfaction 2,555 $0.00  $2,555.00  Tax Satisfaction 1,971 $0.00  $1,971.00  

Traffic Tickets 17,168 $2,387,723.10  $65,224.15  Traffic Tickets 34,966 $5,592,732.07  $144,461.61  

Traffic Court OTC 5,257 $1,031,691.62  $25,967.73  Traffic Court OTC 5,941 $1,161,944.93  $29,424.97  

Environmental Court OTC 54 $13,803.00  $330.12  Environmental Court OTC 32 $7,707.00  $186.78  

Total 128,423 $3,433,217.72  $437,856.84  Total 153,158 $6,762,384.00  $561,975.56  

Permit Services Permit Services 

ROW 3,767 $349,529.00  $15,068.00  ROW 2,706 $207,110.00  $10,824.00  

Electrical 1,515 $235,812.54  $6,060.00  Electrical 1,354 $144,745.67  $5,416.00  

Heating & Cooling 4,149 $209,712.98  $16,596.00  Heating & Cooling 3,581 $152,420.37  $14,324.00  

Plumbing 883 $103,804.59  $3,532.00  Plumbing 610 $46,093.12  $2,440.00  

Sewer 489 $530,785.00  $1,956.00  Sewer 238 $34,262.00  $952.00  

Electrical self-c tags 64 $20,802.00  $192.00  Electrical self-c tags 58 $17,847.00  $174.00  

Structural 117 $59,375.27  $468.00  Structural 252 $71,159.39  $1,008.00  
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Master 180 $103,957.75  $1,980.00  Master 40 $15,332.00  $440.00  

Permitting OTC 2,280 $706,885.22  $16,464.83  Permitting OTC 2,366 $678,877.71  $15,986.12  

Contractor License Renewal 0 $0.00  $0.00  Contractor License Renewal 38 $11,655.00  $346.32  

Property Owner Filing 31 $750.00  $168.00  Property Owner Filing 65 $1,400.00  $313.60  

Property Owner Issue 7 $590.00  $11.80  Property Owner Issue 25 $1,915.00  $38.30  

Total 13,482 $2,322,004.35  $62,496.63  Total 11,333 $1,382,817.26  $52,262.34  

Property Services Property Services 

Property Records 55,354 $0.00  $166,011.00  Property Records 31,409 $0.00  $94,218.00  

Prop Records CC* 3,850 $0.00  $15,646.80  Prop Records CC* 3,187 $954.72  $12,925.44  

Prop Owner History 8,314 $0.00  $8,296.00  Prop Owner History 6,613 $0.00  $6,613.00  

Prop Owner History CC* 1,313 $0.00  $2,509.20  Prop Owner History CC* 1,178 $208.08  $2,386.80  

Parcel History 1,514 $0.00  $1,514.00  Parcel History 1,600 $0.00  $1,600.00  

Parcel History CC* 284 $0.00  $552.84  Parcel History CC* 258 $36.72  $503.88  

Property Tax Payments 0 $0.00  $0.00  Property Tax Payments 3,046 $1,185,230.33  $14,091.92  

MCSD Sale – Big 95 $935.72  $285.00  MCSD Sale – Big 82 $794.00  $246.00  

MCSD Sale – Small 100 $200.00  $100.00  MCSD Sale – Small 96 $192.00  $96.00  

MCSD Sale – Big CC* 499 $4,960.00  $2,122.88  MCSD Sale – Big CC* 515 $5,050.00  $2,161.40  

MCSD Sale – Small CC* 242 $476.00  $495.04  MCSD Sale – Small CC* 270 $536.00  $557.44  

MCSD Property Sold List 44 $440.00  $88.00  MCSD Property Sold List 45 $450.00  $90.00  

MCSD Prop Sold List CC 130 $1,300.00  $423.80  MCSD Prop Sold List CC 97 $970.00  $316.22  

Total 71,739 $8,311.72  $198,044.56  Total 48,396 $1,194,421.85  $135,806.10  

Police/Sheriff Services Police/Sheriff Services 

Limited Criminal 2,152 $21,335.00  $10,760.00  Limited Criminal 1,134 $11,175.00  $5,670.00  

Limited Criminal – CC 0 $0.00  $0.00  Limited Criminal – CC 209 $1,840.00  $1,350.56  

Incident-IPD 3,453 $17,235.00  $3,453.00  Incident-IPD 4,527 $22,599.00  $4,527.00  

Incident-IPD CC 1,554 $7,735.00  $3,310.58  Incident-IPD CC 2,776 $13,745.00  $5,882.86  

IPD OTC 2,742 $283,380.70  $8,432.83  IPD OTC 3,196 $317,020.67  $9,591.31  

Commissary Deposit 1,274 $50,363.40  $4,617.75  Commissary Deposit 848 $39,304.19  $3,362.10  

Total 11,175 $380,049.10  $30,574.16  Total 12,690 $405,683.86  $30,383.83  

Licensing Services Licensing Services 

Commercial Parking 1 $3,780.00  $168.42  Commercial Parking 26 $2,730.00  $147.42  
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Sidewalk Café 7 $1,014.00  $41.70  Sidewalk Café 4 $676.00  $27.80  

Hotel/Motel 7 $1,126.65  $51.45  Hotel/Motel 21 $3,969.00  $154.35  

Groomer/Kennel/Pet/Stable 18 $350.00  $56.98  Groomer/Kennel/Pet/Stable 9 $225.00  $36.63  

Second Hand Motor 26 $400.00  $79.40  Second Hand Motor 23 $460.00  $91.31  

Licensing OTC 99 $8,258.00  $265.12  Licensing OTC 62 $4,569.00  $154.62  

Total 158 $14,928.65  $663.07  Total 145 $12,629.00  $612.13  

Miscellaneous Services Miscellaneous Services 

Corp Counsel OTC 248 $43,572.27  $1,124.48  Corp Counsel OTC 197 $34,122.04  $882.38  

ACCD Donations 50 $3,257.94  $115.08  ACCD Donations 31 $1,650.38  $64.62  

ACCD OTC 1,143 $63,441.24  $2,431.62  ACCD OTC 1,073 $61,352.44  $2,318.95  

DMD OTC 114 $40,668.00  $929.63  DMD OTC 112 $32,331.11  $760.86  

Recorder’s Office OTC 883 $24,817.50  $1,388.07  Recorder’s Office OTC 826 $22,580.50  $1,293.11  

DPW OTC 37 $2,748.00  $91.68  DPW OTC 58 $4,340.00  $145.96  

DPW STEP Payments 21 $943.00  $53.54  DPW STEP Payments 53 $4,203.00  $192.18  

Indy Parks OTC 1,599 $119,735.59  $3,716.05  Indy Parks OTC 1,913 $145,477.03  $4,902.92  

Total 4,095 $299,183.54  $9,850.15  Total 4,263 $306,056.50  $10,560.98  

GRAND TOTAL 378,277 $6,457,695.08 $1,123,595.38  GRAND TOTAL 349,488 $10,063,992.47  $1,125,330.56  
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* A project is defined as anything with over ten total development and/or project management resource hours. 

 

 

 

2009 ACTIVE PROJECTS 
 

Project Agency Description Status Type 

Controller’s Office- 

Special Event 

Permitting Online 

Controller’s Office- 

Licensing Section 

Create an online interface with Accela to allow for 

online Special Event Permits filing. 

Development/ 

Testing 

Project* 

Permit Rewrites – 

Accela Project (12 

applications) 

DOC Rewrite existing twelve permit services to 
interface with Accela. 

Development/ 

Testing 

Project 

IndyBiz Redesign Various Recreate design template for IndyBiz Portal. Testing Project 

 

Payment for overdue 

fines/fees 

OCC Create payment application (with option for 

recurring payments) for Office of Corporation 

Counsel. 

Planning Project 

Boards and 

Commissions 

application 

Mayor’s Office Redesign IN.Gov Boards and Commissions 

Application to fit needs of Indianapolis/Marion 

County. 

Development Project- 

Time and 

Materials 

OTC Audit Feature Various Implement an OTC Audit Feature to ensure all 

payments in OTC match those processed in TPE 

due to connection failures. 

Development Project 
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2009 COMPLETED PROJECTS 
 

Project Agency Description Status Type 

MST and STR 2009 

Folder Creation 

DOC Create folders for 2009 Master and Structural 
folders. 

Deployed Change 

Request 

Payment Engine 

Upgrade 

Internal – LoGO Upgrade TPE (the payment engine) to new 
corporate instance to meet new PCI DSS 

compliance. 

Deployed Project 

Migrate Email Internal – LoGO Migrate email to CDC Microsoft server Deployed Project 

 

Traffic Ticket 

Rewrite 

Clerk’s Office Rewrite service to include Odyssey  eCitation 

Ticket s as well as JUSTIS tickets fines and fees 

to be paid online. 

Deployed Project 

LCH Upgrade IMPD Allow instant access to LCH service and remove 

pre-approval requirements. 

Deployed Project 

 

 

Update fund types ACCD Update the fund types available for donations. Deployed Change 

Request 

Clerk redaction for 

Tax Warrants 

Clerk Ensure private information is redacted  for all old 

cases on Tax Warrant application. 

Deployed Change 

Request 

Alter database 

connnections to 

Tidemark 

OCE Ensure permitting applications are connected 

and pointing to new server location. 

Deployed Change 

Request 

Alter database 

connections to LAW 

database 

IMPD Ensure Incident Report Application is connected 

and pointing to new server location. 

Deployed Change 

Request 

Add Amex and 

CVV2 code to all 

.Net applications 

Various All American Express payment option and CVV2 

code to all .Net application payment processing 

pages. 

Deployed Change 

Request 

Property Rewrites 

(three applications) 

Treasurer, Auditor, 

Assessor’s Offices 

Rewrite of three current property services to 

interface with PVDNet system. 

Deployed Project 

Property Tax 

Payments- WEB 

Treasurer’s Office Include option for homeowners to pay current 

property taxes online. 

Deployed Project 

Search capabilities Treasurer, Auditor and 

Assessor’s Offices 

Allow parcel numbers with letters to be searched 

for and found through online system. 

Deployed Change 

Request 

Zero Taxes Due Treasurer, Auditor and 

Assessor’s Offices 

Allow parcel numbers that do not owe property 

taxes the ability to see the information online. 

Deployed Change 

Request 
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2009 COMPLETED PROJECTS 
 

Project Agency Description Status Type 

 Comparison Report OCE Run comparison report between InfoUSA extract 
and OCE License Db to identify businesses not 

registered or with expired licenses. 

Distributed Change 

Request 

Property Tax eCheck 

Payment 

Treasurer’s Office Add eCheck payment option to Property Tax 
Payment service.   

Deployed Change 

Request 

Property Tax Phone 

Payment System 

Treasurer’s Office Create a Phone Payment Service to complement 
the web property tax payment service.  The 

service allows payment by credit card or eCheck.  

Deployed Project 

Add Amex and CVV2 

code to all JAVA 

applications 

Various All American Express payment option and CVV2 

code to all JAVA application payment processing 

pages. 

Deployed Project 

Deferrment Option Clerk’s Office Create a deferrment page for traffic ticket 

application. 

Deployed Change 

Request 

Search functionality Clerk’s Office Update search functationality to include special 

symbols in the search field. 

Deployed Change 

Request 
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RESOLUTION # 09-16 

 
INFORMATION TECHNOLOGY BOARD 

 
Resolution to Approve Amendment Eight to the Contractual Agreement for Information 

Technology Services (SA3) Daniels Associates, INC. 
 

WHEREAS, Section 281-212(a)(3) of the Revised Code of Consolidated City of Indianapolis and 
Marion County empowers the Information Technology Board to review, approve and administer major 
information technology contracts; and  
 

WHEREAS, the City of Indianapolis and Marion County Information Services Agency (“ISA”) seeks to 
extend the existing Agreement between the ISA and Provider; and  

 
WHEREAS, on October 1, 2004 ISA and Provider entered into an agreement for information technology 

services (the “Original Agreement”); and  
 
WHEREAS, ISA and Provider have previously executed eight (8) amendments to the Original 

Agreement (the “Amendments”); and  
 
WHEREAS, the Original Agreement, as amended by the Amendments, shall hereafter be referred to as 

the “Agreement”; and  
 
WHEREAS, ISA and Provider hereby desire to further amend and modify the Agreement by execution 

of this Amendment No. 8 to extend the Agreement for an additional three (3) years through December 31, 2013 
and to add GIS services; and  

 
NOW THEREFORE, in consideration of the mutual undertakings and covenants contained herein, the IT 
Board authorizes the ISA to enter into an amendment of the Agreement upon the following terms: 
1) The term of the Agreement shall be extended to December 31, 2013 (“Expiration Date”), subject to 

appropriation by City/County of funds for the Agreement for such period and unless terminated earlier or 
extended in accordance with the Agreement (the “Term”).  

 
2) The pricing for the Agreement shall be as follows:  

 
5.5 Pricing Form  
 
Annual Cost for the ISA Application Services Maintenance and Support 
 

Year Annual Cost 
2010 $3,832,319.00 
2011 $3,917,890.00 
2012 $3,975,481.00 
2013 $4,082,664.00 

 
Note:  The ISA will supply the Provider with PCs and related equipment as well as telephones 

and voicemail. 
 

The ISA will allow the Provider to the continued use of office desks and equipment 
Applications Services currently utilized by the Provider throughout the term of the 
Agreement.  
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The Annual Cost above includes pass through expenses incurred by the Provider for 
space leased to perform services under the Agreement in the amount of $48,000 per 
annum for 2009 thru 2011, $50,400 per annum for 2012, and $51,000 per annum for 
2013.  
 

3) All other Terms and Conditions of the Agreement shall remain in full force and effect.  
 
NOW THEREFORE BE IT RESOLVED, the Information Technology Board approves Amendment Eight to 
extend the Agreement with Daniels Associates, Inc. through December 31, 2013 at an amount not to exceed 
fifteen million eight hundred eight thousand three hundred fifty four dollars ($15,808,354.00).  
 
 
 
_______________________________ 
Michael W. Rodman, Chairman 
Information Technology Board 
 
 
 
 
________________________________ 
Jennifer G. Ruby, Secretary 
Information Technology Board 
 
 
October 27, 2009 
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RESOLUTION #09-17 
 

INFORMATION TECHNOLOGY BOARD 
 
 

Resolution to approve an RFQ award and authorized execution of agreement between 
the Information Services Agency and Woolpert, Inc. For Geographic Information 
Systems (GIS) 
 
WHEREAS, on January 24, 2006, the Information Services Agency (“ISA”) entered into a second agreement 
(“Agreement”) with Woolpert, Inc, for GIS services in the following service areas: Business Consulting, 
Application Development, Data Services, and System Integration for Marion County, and; 
 
WHEREAS, on January 1, 2008 ISA entered into another Professional Services Agreement with Woolpert, Inc,; 
and 
 
WHEREAS, the Professional Services Agreement expires on December 31, 2009 with the option to be renewed 
beyond the expiration by agreement of parties and an amendment to the Agreement; and 
 
WHEREAS, in anticipation of the expiration of Woolpert, Inc., ISA issued a Request for Qualifications (RFQ) for  
GIS services on August 3, 2009 and there were five responses received; and  
 
WHEREAS, upon review of the RFQ evaluation team each of the proposals in accordance with the criteria set 
forth in the RFQ which consisted of vendor experience, approach, pricing and presentation and MBE/WBE 
qualifications; and  
 
WHEREAS, Woolpert, Inc., remains the most qualified candidate for the services; and 
 
WHEREAS, ISA recommends another Professional Services Agreement with Woolpert, Inc. for a four (4) year 
period beginning January 1, 2010 and expiring on December 31, 2013.  
 
NOW, THEREFORE BE IT RESOLVED, that the Information Technology Board 1) authorizes the Information 
Services Agency to into an agreement with Woolpert, Inc. for Geographic Information Systems services in an 
amount not to exceed Three Million and Forty Thousand Dollars ($3,040,000.00); and 2) authorizes the Chief 
Information Officer to execute said agreement.  
 
NOW THEREFORE BE IT RESOLVED, 
 
 
 
_______________________________ 
Michael W. Rodman, Chairman 
(Information Technology Board) 
 
 
 
________________________________ 
Jennifer G. Ruby, Secretary 
(Information Technology Board) 
 
October 27, 2009 
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RESOLUTION # 09-18 

 
INFORMATION TECHNOLOGY BOARD 

 
Resolution to Authorize Amendment to Agreement for Contract to Pictometry for 

Oblique Aerial Library Image Capturing Services 
 

WHEREAS, Information Services Agency (“ISA”) entered into an Agreement with Pictometry International, Corp. 
to provide Oblique Aerial Library Image Capturing Services on March 25, 2004, through and including March 25, 
2006; and 
 
WHEREAS, the parties, by Amendment Number 1, renewed the Agreement for a two (2) year term through and 
including March 26, 2008; and 
 
WHEREAS, the parties, entered into a second agreement with Pictometry International, Corp. for a two (2) year 
term through and including March 26, 2010; and  
 
WHEREAS, ISA recommends amending the current agreement with Pictometry International, Corp. for an 
additional six (6) year term through and including March 26, 2016; and 
 
WHEREAS, Pictometry International, Corp. agrees to provide the Oblique Aerial Library Image Capturing 
Services for a total cost of Five Hundred Eighty-Three Thousand Sixty-One Dollars ($583,061.00).  
 
NOW THEREFORE BE IT RESOLVED, that the Information Technology Board authorizes the Information 
Services Agency to enter into an agreement with Pictometry International, Corp. for the Oblique Aerial Library 
Image Capturing Services in an amount not to exceed Five Hundred Eighty-Three Thousand Sixty-One Dollars 
($583,061.00); and 2) authorizes the Chief Information Officer to execute said agreement.  
 
 
 
 
_______________________________ 
Michael W. Rodman, Chairman 
Information Technology Board 
 
 
 
 
________________________________ 
Jennifer G. Ruby, Secretary 
Information Technology Board 
 
 
October 27, 2009 
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RESOLUTION # 09-19 

 
INFORMATION TECHNOLOGY BOARD 

 
Resolution to Approve the Cogsdale Maintenance Contract for Support of Financial 
Account and Management Information Systems (FAMIS) and Advanced Purchase 

Inventory Control System (ADPICS)  
 

WHEREAS, to ensure continuity of service and performance in providing information technology services, the 
Information Services Agency (“ISA”) requires maintenance coverage of the Financial Accounts and 
Management Information System and Advanced Purchase Inventory Control System; and 
 
WHEREAS, the duration of the maintenance agreement is 26 months; and   
 
WHEREAS, the total cost for the maintenance agreement for FAMIS and ADPICS will be $343,029.00; and  
 
NOW THEREFORE BE IT RESOLVED, that the IT Board authorizes the Chief Information Officer, Glen A. 
Baker to negotiate and execute all reasonable and necessary agreements to obtain maintenance support for the 
FAMIS and ADPICS systems on behalf of ISA in and amount not to exceed Three Hundred Forty-Three 
Thousand Twenty-Nine Dollars ($343,029.00). 
 
 
 
 
_______________________________ 
Michael W. Rodman, Chairman 
Information Technology Board 
 
 
 
 
________________________________ 
Jennifer G. Ruby, Secretary 
Information Technology Board 
 
 
October 27, 2009 
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Applications Service Model

Contract and Staffing Proposals

Chuck Carufel & Kevin Ortell
Information Technology Board

October 27, 2009
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Scope of Proposal

• Sign new 4 year contract with Woolpert Inc. for technical GIS 
support

• Sign new 6 year contract with Pictometry International for  
oblique digital aerial photography

• Sign a 3 year contract extension with DAI for applications services

• Transfer internal GIS applications services to DAI (7 staff 
members)
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IndyGIS Functions

• Handle over 1000 support calls each year.

• Provide commercial GIS software to City/County users.

• Assist on departmental projects.

• GIS-based applications development.

• Maintain & Facilitate “Enterprise” data

• Create over 3000 printed maps annually
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Staff Roles

• GIS Analyst – This person spends the majority of their time 
servicing customer requests for support, creating maps, and 
editing data.

• Web-Developer – This person supports existing applications, 
the GIS applications infrastructure, and creates template-
based GIS web applications.

• Data Analyst – This person manages the GIS data repository 
and the workflows associated with editing and publishing the 
GIS data.

• GIS Architect and Developer – This higher-end developer 
creates new GIS applications, integrations and services. This 
role is performed by resources provided by an outside 
vendor, Woolpert.
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Recent Accomplishments

• Integration between the new Accela system and GIS, 
Property, and the Master Address Database.

• Notification Application

• 2009 Aerial Photography

• Hansen IMS integration to GIS

• SharePoint Map Control Development

• JavaScript Library and Mapping Template

• Voter Information Portal

• Tax Assessment Viewer Enhancements

• Address Lookup Component and Services
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Future Initiatives

Specific applications development projects under consideration 
for 2010 include:

• Election Results Portal

• Hansen Automated Mapping Viewer

• Government Profile application and Service

• Citizen Service Web Portal

Additional 2010 GIS initiatives may include:

• Pictometry imagery acquisition and implementation.

• Creation of a “Places” locator dataset.

• Refinement of the GIS boundary layer enhancement project.

• Phased implementation of the next major ESRI software 
release, version 9.4
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City/County Service Providers

Pictometry International 
• Provides digital oblique aerial photography through a patented process. ISA is 

requesting Board approval for a new 6-year contact with an average annual cost of 
$97,176.00

Woolpert Inc 
• Valuable partner to IndyGIS since January 2003, assisting ISA with various aspects of its 

GIS initiatives. Augment of the GIS staff in four key areas, Business Consulting, Data 
Services, GIS Systems Integration, and Application Development. ISA is requesting 
Board approval for a new 4-year contact at an annual not-to-exceed cost of 
$760,000.00

DAI
• As a partner to  ISA since 1984, DAI has long provided both support and development 

services for the property system, JUSTIS, and courts case management.  In addition, DAI 
provides applications development, enhancement and support services for most 
custom developed and third-party  applications. ISA is requesting Board approval of a 
three-year  contract extension at  a not-to-exceed cost of $15,808,354
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Pictometry Contract Proposal

• 6 year contract value is $583,060.04 (2010-2016)
– Oblique aerial imagery - Patented

– Traditional aerial imagery

– Viewing and Change Detection software

• Patented process – no competitors

• Discount savings of ~$28,000 over 6 years

• Survey indicates that one hour of Pictometry use often saves 
3-4 hours of field work

• Invaluable in the assessment and property tax appeal process. 
(2006 view)

• Crucial during review process for permit issuance
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Woolpert Contract Proposal

• Q309 RFQ - Woolpert submitted winning proposal

• 4 year value of agreement is $3,040,000 (2010-2013)

• Provides the following services:

– GIS Systems Integration

– GIS Applications Development

• Business Consulting

• Data Services

• Contract savings of $428,000 over 4 years
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DAI Contract Proposal

• 3 year extension to current contract (2011-2013)

• 4 year value of agreement will be $15,808,354 (2010-2013)

• Includes Sr. Data Analyst

– Will assist with understanding and documenting our 
different systems.  Will be imperative in expediting report 
writing for such projects as Accela.

• Includes 7 internal GIS staff moving to DAI

– Increased collaboration as the Enterprise continues to 
emphasize GIS components in most of it development
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Internal GIS Staff Proposal

Merging internal GIS support with the enterprise applications support 
provided by DAI will drive several important benefits

• A closer connection between the DAI developers and the GIS 
specialists.

• Implementation of a standardized support methodology across 
all third-party applications as well as GIS applications and 
services.

• Cross-training of GIS and existing DAI support staffs to provide a 
single applications support source for our customers, thereby 
improving service.

• Greater opportunity for the GIS staff to expand their technical 
knowledge and contribute to other ISA initiatives.



Leading the way in Strategic Enterprise-wide TechnologyLeading the way in Strategic Enterprise-wide Technology

Staff Merging With DAI

• 7 Staff Members moving to DAI, all but 1 will start on 1/1/10
– The 7th will start on 6/1/10 due to vesting date

• No position will be eliminated in 2010

• Immediate pay increase with potential to earn merit raises 
and profit sharing

• Will maintain current vacation hours first year. Will step down 
to no less than 4 weeks by year 3

• Eligible for benefits day one

• More opportunities for technical advancement, training, and 
job opportunities.
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Proposed Applications Service Model & Contracts

Current Applications Service Model & Contracts

Financials

Proposed 4 year Savings > $800,000

2009 2010 2011 2012 2013
ISA Internal Apps Development Staff Costs $511,115 $36,000 $0 $0 $0
DAI 3 Year Contract Extension Includes Apps Staff Outsourcing $3,271,680 $3,832,319 $3,917,890 $3,975,481 $4,082,664
Woolpert Contract - New 4 Year Deal $867,000 $760,000 $760,000 $760,000 $760,000
Pictometry - New 6 Year Deal $83,091 $83,226 $80,391 $101,566 $98,731

$4,732,886 $4,711,545 $4,758,281 $4,837,047 $4,941,395
$23,981,154

2009 2010 2011 2012 2013
ISA Internal Apps Development Staff Costs - 1% Increases $511,115 $516,226 $521,388 $526,602 $531,868
DAI Contract - Current Deal Extended $3,271,680 $3,535,904 $3,535,904 $3,535,904 $3,535,904
Woolpert Contract - Current Deal Extended $867,000 $867,000 $867,000 $867,000 $867,000
Pictometry - New Two Year Deal $83,091 $101,500 $101,500 $101,500 $101,500

$4,732,886 $5,020,630 $5,025,792 $5,031,006 $5,036,272
$24,846,587
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Questions?
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Maintenance Agreements Overview

Kevin Ortell
Information Technology Board

October 27, 2009
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History

• Ownership of maintenance agreements varied between ISA and 
the various Departments & Agencies

• NG handled Schedule B Items direct and Schedule H through pass 
through
– Schedule B was part of base NG contract

• Lacked direct ISA management or oversight of these agreements
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Today

• ISA manages most of the enterprise maintenance agreements

• Involved process with the goal of right sizing all agreements and 
looking for ways to save money

– Starts 6 Months prior to renewal date

– Involves ISA, departments, and our vendor partners

– Looking at cost, hours of support, level of coverage, terms of 
agreement, time & materials cost, usage by customer, long 
term plan for product, etc.
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Magnitude

• 151 agreements

• $5,131,042 (2008 Cost); 13 agreements over $100k

• 64 of the agreements expire in December

• Average agreements per month (minus December) is 8

• Over $155,000 in annual savings since June 

Challenges

• Vendor annual cost increases (average 6%)

• Lack of contract documentation

• Volume/Level of effort

• Changing technologies
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Sample of Agreements
Vendor Product Renewal Date 2009 Cost 

Dell Microsoft Enterprise Agreement 03/31/2010 $1,491,865

NEC AFIS 12/31/2009 $410,398

CA MVS Foundation Software 12/31/2009 $296,399

SunGard Disaster Recovery Services 12/31/2009 $278,292

Dell Symantec Antivirus & E-vault 06/27/2010 $216,024

Custom Guide Quick Reference Library 09/18/2011 $671

Bell Industries Red Hat Linux 12/31/2009 $670

Advantage International Add 2 Exchange 06/10/2010 $400

Sparx Systems Enterprise Architect Corp 03/31/2010 $367

ESRI Support for ArcPad 06/29/2010 $295
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Agreements requiring IT Board approval by end of year
Vendor Product Renewal Date 2009 Cost Est.

IBM OS/390 Maintenance 12/31/2009 $112,644 

NEC Corp. AFIS 12/31/2009 $410,398 

Computer Associates MVS Foundation Software 12/31/2009 $296,399 

Cogsdale Online FAMIS and ADPICS 12/31/2009 $184,708 
SunGard Availability 
Services Disaster Recovery Services 12/31/2009 $278,292 

Xerox Printer Maintenance 12/31/2009 $116,315 

Xerox Printer Maintenance 12/31/2009 $116,315 

IBM
Packaged Solution Financing 
Mainframe SW 12/31/2009 $149,304 

ESRI ArcInfo Maintenance 12/31/2009 $113,400 
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Questions?
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2009 
Minority & Women-Owned 

Business Enterprise

Information Technology Board

October 27 2009

Aaron V. Hood, Chief Financial Officer
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Notes: 

Only M/WBEs on the City’s certified vendor list are being counted 
towards this calculation. All M/WBEs not on the list are encouraged to 
obtain City certification.

ISA has been working closely with the Department of Minority 
Business Development & the Purchasing Department in fine tuning 
our reporting to be consistent with all Departments & Agencies 
reporting these statistics now.

ISA thanks our core vendor-partners:  Northrop Grumman and Daniels 
& Associates, Inc. for their efforts supporting this initiative.

2
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MBE/WBE Statistics for 3rd Quarter 
 Net Character 3 Spending: $4,130,638

 (excludes dollars outside of ISA or vendor-partner control – i.e. 
 “Pass-through” customer items, maintenance agreements, etc.)

 Total Dollars spent with M/WBEs $   891,676

 Net M/WBE % 21.59%

 Breakdown:
MBE $   591,935 14.33%
WBE $   287,500 6.96%
MBE/WBE $     12,241 0.30%

3
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MBE/WBE Statistics YTD (thru 3rd Qtr)
 Net Character 3 Spending: $12,298,240

 (excludes dollars outside of ISA or vendor-partner control – i.e. 
 “Pass-through” customer items, maintenance agreements, etc.)

 Total Dollars spent with M/WBEs $  2,215,784

 Net M/WBE % 18.02%

 Breakdown:
MBE $   1,283,938 10.44%
WBE $      442,517 3.60%
MBE/WBE $      489,328 3.98%

4
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QUESTIONS?

INFORMATION  SERVICES 
AGENCY
200 E. Washington Street, Suite 1942
www.indygov.org
317-327-3100

5

http://www.indygov.org/�


Date 
Approved Dept. Description Vendor

 Annual $ 
Amount 

 Total $ 
Amount 

Funding 
Department 

or 
chargeback MBE/WBE Notes

1/16/2009 ISA Public Pay Telephone Commission Agreement Telephone Technologies  $              -    $               -   ISA No Commission based 
3/11/2009 ISA Project portfolio framework-improvement and cost savings opportunities NC Enterprise 21,000.00$  21,000.00$   ISA No Chris Pichereau
3/11/2009 ISA Ethernet Connectivity to 901 N. Post Rd Time Warner 15,192.00$  15,192.00$   ISA No
3/31/2009 ISA Business Analyst for Accela Project Quest 50,000.00$  50,000.00$   ISA No Chris Horne
5/5/2009 ISA ISA In Scope Services including PC Refresh WA Township -$            -$              ISA No Interlocal
6/4/2009 ISA Professional Service Agreement for Access database to hold ISA cost data Steven Heiniger $4,000.00 $4,000.00 ISA No
6/18/2009 ISA Professional Service Agreement for Consultant work with Project Sponsor Direct Path $15,000.00 $15,000.00 ISA No Jon Kiser
6/10/2009 ISA Professional Service Agreement for Consultant Theoris 50,000.00$  50,000.00$   ISA No Ted Shockey
7/31/2009 ISA Assessment and review regarding reports associated with Accela Crowe 5,000.00$    5,000.00$     ISA No
7/13/2009 ISA Create and maintain accessibility to public information through electronic transactions. LoGO -$            -$              ISA No Self-funded model
8/1/2009 ISA Membership in Executive Program / Assist IT in Strategic Advise Gartner 99,496.00$  99,496.00$   ISA No Membership
8/12/2009 ISA Altiris Helpdesk Tool Dell 70,000.00$  70,000.00$   ISA No
8/19/2009 ISA "Healthcheck" Consultant to review application on Oracle Seibel Oracle 10,893.00$  10,893.00$   ISA No
8/13/2009 ISA Master Service Agreement for Project Management, Business Analyst Quest -$            -$              ISA No Future SOW
9/14/2009 ISA Professional Service Agreement for Consultant Theoris 49,200.00$  49,200.00$   ISA No Greg Hershberger
9/15/2009 ISA Productivity Services including Email, File Storage City of Southport -$            -$              ISA No Interlocal
9/15/2009 ISA Identify and assess opportunities to drive down Mainframe services Raymond Hill 72,000.00$  72,000.00$   ISA No

10/15/2009 ISA Consultant on Microsoft Office SharePoint Server THOR 1,000.00$    1,000.00$     ISA No
10/9/2009 ISA iRecord Maintenance Support 24/7 Word Systems 18,968.00$  18,968.00$   ISA No

ISA ISA
ISA ISA
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